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April 15, 2021 
 
 
VIA ELECTRONIC FILING 

The Honorable Jocelyn G. Boyd  
Chief Clerk and Executive Director 
Public Service Commission of South Carolina  
101 Executive Center Drive, Suite 100  
Columbia, SC 29210 
 
Re:  Joint Petition of Duke Energy Carolinas, LLC and Duke Energy Progress, LLC to 

Establish a Consolidated Informational Docket for Review and Consideration of Grid 
Improvement Plans (NDI Opened Pursuant to Commission Order No. 2020-533) 

 Docket No. ND-2020-28-E  

Dear Ms. Boyd: 

On August 12, 2020, by Order 2020-533 in Docket No. 2019-381-E, the Commission 
approved Duke Energy Carolinas, LLC’s (“DEC”) and Duke Energy Progress, LLC’s (“DEP”) 
(collectively, the “Companies”) joint request to establish an informational docket for review and 
consideration of its Grid Improvement Plan (“GIP”). As a result of that order, on August 14, 2020, 
the Commission opened the above-referenced NDI docket. 

On September 12, 2020, the Companies filed key GIP documents in this docket to provide 
any interested parties with background on the GIP. On December 2, 2020, the Companies held a 
Grid Improvement Plan virtual forum. During this forum, subject matter experts discussed 2019 
program spending compared to target as submitted in the 2019 SC GIP Status Report and were 
available for additional questions.   

The Companies hereby provide an update on progress on the GIP for the calendar year 
2020. The attached 2020 GIP Status Report for DEC and DEP shows how the Companies are 
performing in terms of program costs and units as compared to its targets.  

The Companies are proud of the continued progress made during 2020, despite challenges 
the pandemic presented. Investments in Self-Optimizing Grid and Targeted Undergrounding 
continue to prevent thousands of outages for customers in South Carolina. Through December 31, 
2020, DEC has avoided 17.0 million customer minutes of interruption due to the operation of its 
self-healing networks. Through December 31, 2020, DEP has avoided 13.7 million customer 
minutes of interruption due to the operation of its self-healing networks. DEC completed projects 
in Greenville and Spartanburg counties and 4.89 miles in its Targeted Undergrounding program. 
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DEP completed projects in Darlington, Florence, Marion, Sumter and Williamsburg Counties and 
2.95 miles in its Targeted Undergrounding program. 

The Companies are planning another stakeholder meeting to occur on May 12, 2021 to 
share and discuss the 2020 results being filed today. The Companies will continue to inform 
stakeholders, the ORS and the Commission on developments in the Companies’ GIPs. 
  
 
     Sincerely, 
 

      
     Heather Shirley Smith 
 
Attachments 
 
cc via email w/ enclosure: 
  

Counsel for Office of Regulatory Staff  
Department of Consumer Affairs 
Counsel for Sierra Club 
Counsel for Walmart, Inc. 
Counsel for SELC on behalf of SC NAACP, SCCCL & Upstate Forever 
Counsel for Nucor Steel-South Carolina 
Counsel for SCSBA and Cypress Creek Renewables 
Counsel for SCEUC 
Counsel for Vote Solar 
Counsel for CMC Recycling   
Hasala Dharmawardena   
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South Carolina Grid Improvement Plan Report 

Duke Energy Carolinas

Capital Expenditures 2019 and 2020

Program
 Cumulative 

Target 
Units

 Cumulative 

Actuals 
Units

 Cumulative 

Variance 
 Units Program Notes

1 Self Optimizing Grid 42,818,000         29,213,624         (13,604,376)        

  Segmentation and Automation 12,726,000            203       10,505,821            221       (2,220,179)             18          Program continues to execute at less than anticipated cost.

Modular Distrib Control Device POC 43,000                    587                          (42,413)                   Program continues to be delayed but anticipates work in 2021.

Capacity & Connectivity 11,835,000            29          7,630,450               22.7      (4,204,550)             (6)          
Program executed less scope due to labor resources being diverted for storm efforts and solar 

expansions. 

Substation Bank Capacity 12,536,000            4,971,960               (7,564,040)             Program continues to require less substation capacity work to support self-optimizing grid.

Advanced DMS 5,678,000               6,104,806               426,806                  Program continues to execute as anticipated.

2 Distribution Hardening & Resiliency - Flood -                        -                        -                        

3 Distribution Transformer Retrofit -                        -                        -                        

4 Integrated Volt/Var Control 15,195,000         6,017,380            (9,177,620)          

Circuits 107       7            (100)      
Program was delayed for additional planning and design, but significant work was completed including 

upgrading regulator controls and installing capacitor banks.

Substations 15          -        (15)        
Program was delayed for additional planning and design, but significant work completed on civil 

construction, control house panel installation and telecom installations.

5 Transmission Hardening & Resiliency 15,790,000         9,625,518            (6,164,482)          
Program largely focused on 44kV line rebuilds. Less scope executed due to timeline and 

complexity associated with land acquisition and permitting of rights-of-way. 

6 Transmission Bank Replacement 4,812,500            2,854,605            (1,957,895)          Program scope in 2020 reduced due to engineering and development resource constraints. 

7 Transmission System Intelligence 9,095,625            5,010,641            (4,084,984)          Program scope in 2020 reduced due to work being completed outside of the GIP program.

8 Oil Breaker Replacement 3,831,000            4,449,136            618,136               Program continues to execute as anticipated.

9 Targeted Undergrounding 12,705,000         26        13,519,658         11.9     814,658               (14)       Unit cost continues to be greater than estimated resulting in fewer miles being executed.

10 Long Duration Interruptions 12,967,000         6,566,622            (6,400,378)          
Some 2020 scope removed due to inability to obtain right-of-way. Anticipate recovery to plan 

in 2021.

11 Enterprise Communications 14,986,548         18,653,034         3,666,486            

Next Generation Cellular 727,349                  943       1,159,020               831       431,671                  (112)      Program costs are greater than anticipated.

Mission Critical Voice 2,690,932               479,366                  (2,211,566)             Program delayed for additional planning and design. 

BizWAN 40,073                    280,883                  240,810                  2020 program included more scope than anticipated to provide additional functionality.

GridWAN 1,930,305               30          2,282,840               45          352,535                  15          2020 program continued to execute ahead of schedule. 

Mission Critical Transport 6,172,857               30          10,605,440            66          4,432,583               36          2020 program continued to execute ahead of schedule. 

Towers Shelters Power Support 2,096,326               4            2,939,285               5            842,959                  1            2020 program continued to execute ahead of schedule. 

Network Asset System Tools 62,660                    53,735                    (8,925)                     Project is executing as anticipated.

Vehicle Area Network 1,266,046               2,979    852,464                  806       (413,582)                 (2,173)  Program contained less scope than anticipated. 

12 Distribution Automation 11,112,000         16,484,166         5,372,166            

Hydraulic to Electric Recloser 7,772,000               118       5,851,855               121       (1,920,145)             3            Program is executing at less than anticipated cost.

System Intelligence & Monitoring 800,000                  15,823                    (784,177)                 Project continues to be delayed for additional scoping and design but anticipates work in 2021.

Fuse Replacement w/ Reclosers 1,000,000               200       495,180                  29          (504,820)                 (171)      Program delayed due to materials availability due to pandemic.

Underground System Automation 1,540,000               10,121,308            8,581,308               
Program scope increased to include fiber network for switchgear relays for SCADA and self-healing 

capabilities.

13 Enterprise Applications 3,481,000            1,953,309            (1,527,691)          2020 program contained less scope than anticipated.

14 Integrated System Operations Planning 3,194,000            797,397               (2,396,603)          Program is executing at less than anticipated cost.

15 DER Dispatch Enterprise Tool 1,386,000            -                        (1,386,000)          
Program delayed for additional planning and design and to ensure alignment with new ADMS 

functionalities.  

16 Power Electronics for Volt/Var 271,000               -                        (271,000)              Program anticipated to start in 2021.

17 Physical and Cyber Security - Transmission 20,982,500         26,618,617         5,636,117            Program continues to execute ahead of schedule.

18 Physical and Cyber Security - Distribution 5,399,887            1,522,247            (3,877,640)          

Device Entry Alert System 187,098                  54,376                    (132,722)                 Program removed from plan to prioritize work that provides more risk reduction.

Secure Access Device Management 740,049                  689,707                  (50,342)                   Program is executing as anticipated.

Line Device Protection 4,472,740               111       778,164                  43          (3,694,576)             (68)        2020 program contained less scope than anticipated and will complete in 2021.

Distribution Total 123,515,435       94,727,437         (28,787,998)        

Transmission Total 54,511,625         48,558,517         (5,953,108)          

Total Grid Improvement Plan 178,027,060       143,285,954       (34,741,106)       

Notes:

2. The GIP deferral does not include Energy Storage and Electric Vehicle scope that was included in the original Grid Improvement Plan.

1. The IVVC program installed 98 regulator controls. The Communications Mission Critical Transport program installed 40 miles of fiber and 26 microwave sites. The Tower Shelter Power Supplies program installed 5 tower/shelter sites and 18 power supply sites. 
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South Carolina Grid Improvement Plan Report 

Duke Energy Progress

Capital Expenditures 2019 and 2020

Program
 Cumulative 

Target 
Units

 Cumulative

Actuals 
 Units 

 Cumulative

Variance 
 Units Program Notes

1 Self Optimizing Grid 12,975,962        16,782,696        3,806,734          

  Segmentation and Automation 3,860,962             64         6,527,503             112       2,666,541             48         Program is executing ahead of schedule.

Capacity & Connectivity 3,535,000             14         7,013,114             33.6      3,478,114             20         Program is executing ahead of schedule.

Substation Bank Capacity 3,744,000             2,841                     (3,741,159)            Program continues to require less substation capacity work to support self-optimizing grid.

Advanced DMS 1,836,000             3,239,239             1,403,239             Program includes more scope than was in the plan and which provides additional functionality. 

2 Distribution Hardening & Resiliency - Flood -                      -                      -                      

3 Distribution Transformer Retrofit 10,996,000        9,163  10,783,911        9,159  (212,089)            (4)        Project is executing as anticipated.

4 Distributed System Demand Response 1,000,000          -                      (1,000,000)         Program has not yet started, pending coordination with NC system.

5 Transmission Hardening & Resiliency 3,350,000          1,211,580          (2,138,420)         Several 2020 line rebuild projects were removed from scope. 

6 Transmission Bank Replacement 1,437,500          682,626              (754,874)            
Program scope in 2020 reduced due to engineering and development resource 

constraints. 

7 Transmission System Intelligence 2,314,375          1,873,934          (440,441)            Project is executing as anticipated.

8 Oil Breaker Replacement 684,000              5,615,951          4,931,951          
Program accelerated scope in 2020 to leverage resource availability and accelerate 

reliability benefits. 

9 Targeted Undergrounding 3,795,000          9          5,562,547          4.3      1,767,547          (5)        
Unit cost continues to be greater than estimated resulting in fewer miles being 

executed.

10 Long Duration Interruptions 3,873,000          14,031,921        10,158,921        

Program experienced challenging storm and flood conditions while also executing more 

scope than anticipated due to accelerating schedule to provide significant customer 

reliability improvements. 

11 Enterprise Communications 10,359,669        5,163,494          (5,196,175)         

Next Generation Cellular 340,002                359       260,371                484       (79,631)                 125       Program is executing at less than anticipated cost.

Mission Critical Voice 1,829,849             576,089                (1,253,760)            2020 program delayed for additional planning and design. 

BizWAN 46,748                   35,211                   (11,537)                 Program is executing as anticipated.

GridWAN 2,627,437             16         1,280,884             31         (1,346,553)            15         Program continues to execute at less than anticipated cost.

Mission Critical Transport 2,994,583             17         1,808,262             18         (1,186,321)            1           2020 program is executing at less than anticipated cost.

Towers Shelters Power Support 2,144,612             2           972,736                -        (1,171,876)            (2)          Program contained less scope than anticipated. 

Network Asset System Tools 44,878                   18,081                   (26,797)                 2020 program delayed for additional planning and design. 

Vehicle Area Network 331,560                783       211,860                240       (119,700)               (543)     Program phase one complete, moving into phase two planning. 

12 Distribution Automation 3,559,000          1,548,650          (2,010,350)         

Hydraulic to Electric Recloser 2,443,000             39         1,214,040             29         (1,228,960)            (10)        Program delayed due to materials availability due to pandemic.

System Intelligence & Monitoring 196,000                -                         (196,000)               Project continues to be delayed for additional scoping and design but anticipates work in 2021.

Fuse Replacement w/ Reclosers 460,000                92         334,610                35         (125,390)               (57)        Program delayed due to materials availability due to pandemic.

Underground System Automation 460,000                -                         (460,000)               Project scope was removed from the Grid Improvement Plan.

13 Enterprise Applications 1,283,200          559,784              (723,416)            2020 program contained less scope than anticipated.

14 Integrated System Operations Planning 955,000              222,746              (732,254)            Program is executing at less than anticipated cost.

15 DER Dispatch Enterprise Tool 414,000              -                      (414,000)            
Program delayed for additional planning and design and to ensure alignment with new 

ADMS functionalities.  

16 Power Electronics for Volt/Var 157,000              -                      (157,000)            Program anticipated to start in 2021.

17 Physical and Cyber Security - Transmission 11,267,500        2,248,071          (9,019,429)         
Program scope in 2020 reduced due to development constraints and other non-GIP 

reliability work taking precedence.

18 Physical and Cyber Security - Distribution 1,659,576          918,796              (740,780)            

Device Entry Alert System 67,051                   15,246                   (51,805)                 Program removed from plan to prioritize work that provides more risk reduction.

Secure Access Device Management 256,512                226,296                (30,216)                 Program is executing as anticipated.

Line Device Protection 1,336,013             320       677,255                262       (658,758)               (58)        2020 program contained less scope than anticipated and will complete in 2021.

Distribution Total 51,027,407        55,574,546        4,547,139          

Transmission Total 19,053,375        11,632,161        (7,421,214)         

Total Grid Improvement Plan 70,080,782        67,206,707        (2,874,075)         

Notes:

2. The GIP deferral does not include Energy Storage and Electric Vehicle scope that was included in the original Grid Improvement Plan.

1. The Communications Mission Critical Transport program installed 13 miles of fiber and 5 microwave sites. The Tower Shelter Power Supplies program installed 2 power supply sites. 
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